COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 10/ 2020

ESTI MATE SUMVARY 13:55: 08
CONTI D: C22044- ALT ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 220.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 40. 89 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PROJECT COUNTI ES: Rl O BLANCO GARFI ELD
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 01/ 10/ 2020 DATE TI ME STARTED 06/05/2019
9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 17,923,795.66 PARTI Cl PATI NG $ 72,229. 50 $ 0.00
AWARD PRQJECT AMT: $ 16, 872,998. 84 NON- PARTI Cl PATI NG 3,821, 588. 33 0.00
PERCENT COVPLETE: 21.72% TOTAL EARNI NGS 3,893, 817. 83 0.00
FUNDS AVAI LABLE: $ 14,029, 977.83 STOCKPI LED MATER ALS 693, 043. 68 256, 284. 60

GROSS EARNI NGS 4,586, 861. 51 256, 284. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 106, 399. 37 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 4, 480, 462. 14 256, 284. 60

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 4,480, 462. 14 256, 284. 60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE ;; 77777 2 758,72;3;.766 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00033

202- 00090

202- 00240

202- 00250

202- 00810

202- 01000

202- 01035

202-01130

202- 01300

C22044- ALT

ROADWAY

22044- ALTBI D2
STA0131-070 PCCP ALT

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

Renoval

Renoval

of Structure

of Pipe

of Delineator

of Asphalt Mat (Pl aning)

of Pavenent

Mar ki ng (Gi ndi ng)

of Ground Sign

of Fence

of Gate

of Guardrail

Type 3

of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
14, 150. 00000
3. 000
EACH
5, 020. 00000
33. 000
EACH
3, 310. 00000
250. 000
EACH
6. 05000
1, 200. 000
5%
7. 30000
44,170. 000
SF
0. 85000
40. 000
EACH
90. 90000
54, 500. 000
LF
0. 85000
48. 000
EACH
121. 00000
1,911. 000
LF
5. 40000
7. 000
EACH

431. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 950
0. 000
0. 950

2.000
0. 000
2.000

21.000
0. 000
21.000

135. 000
0. 000
135. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

50, 842. 000
0. 000
50, 842. 000

48. 000
0. 000
48. 000

974. 000
0. 000
974. 000

2.000
0. 000
2.000
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ESTI MATE RUNO01/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:55:08

AMOUNT

13,442

10, 040

69, 510

816.

1, 181.

43, 215

5, 808

5,259

862.

50

00

00

75

.00

.00

70

70

00

60

00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUNO1/10/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0007 13: 55: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renpoval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0.00
606. 00000 0. 000 0. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 740. 000 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0. 00
0070 203- 00050 Unsui tabl e Materi al 12, 000. 000 87.500
(&% 0. 000 0.00
7.10000 87.500 621. 25
0075 203-00060  *Enbanknment Material (Conplete In Place) 249, 161. 000 217, 000. 000
cY 0. 000 0. 00
5. 65000 217, 000. 000 1, 226, 050. 00
0080 203-01100 Proof Rolling 180. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 160. 000 6. 000
HOUR 0. 000 0. 00
215. 00000 6. 000 1, 290. 00
0090 203-01510 Backhoe 180. 000 20. 500
HOUR 0. 000 0. 00
123. 00000 20. 500 2,521.50
0095 203-01550 Dozi ng 160. 000 10. 250
HOUR 0. 000 0. 00
196. 00000 10. 250 2,009. 00
0100 203-01594 Conbi nati on Loader 180. 000 27.000
HOUR 0. 000 0. 00
164. 00000 27.000 4,428. 00
0105 203-01597 Pot hol i ng 19. 000 19. 000
HOUR 0. 000 0. 00
262. 00000 19. 000 4,978. 00
0110 207-00205 Topsoi | 34, 149. 000 2,585. 000
(&% 0. 000 0.00

3. 60000 2,585. 000 9, 306. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUNO1/10/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0007 13: 55: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210 St ockpi | e Topsoi | 34, 149. 000 32, 500. 000
cY 0. 000 0. 00
4. 15000 32, 500. 000 134, 875. 00
0120 207-00305 Wet | and Topsoi | 758. 000 0. 000
cY 0. 000 0. 00
7.55000 0. 000 0. 00
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 746. 000
cY 0. 000 0. 00
7.00000 746. 000 5,222.00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 21, 960. 000 3, 529. 000
LF 0. 000 0. 00
4.75000 3, 529. 000 16, 762. 75
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
1, 820. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 4. 000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4, 360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 320. 000 30. 000
HOUR 0. 000 0. 00
48.50000 30. 000 1, 455. 00
0150 208-00105 Renopval and Disposal of Sedinent (Equipnent) 50. 000 24.000
HOUR 0. 000 0. 00
60. 60000 24.000 1,454. 40
0155 208-00106 Sweepi ng (Sedi ment Renoval) 350. 000 127.500
HOUR 0. 000 0. 00
182. 00000 127. 500 23, 205. 00
0160 208-00107 Renoval of Trash 60. 000 10. 000
HOUR 0. 000 0. 00
203. 00000 10. 000 2,030. 00
0165 208-00207  Erosion Control Mnagenent 300. 000 102. 500
DAY 0. 000 0. 00

182. 00000 102. 500 18, 655. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUNO1/10/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0007 13: 55: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 30, 000. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00
0175 210-00010 *Reset Mailbox Structure 12. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 20. 000 11. 000
EACH 0. 000 0. 00
273. 00000 11. 000 3,003. 00
0185 212-00006 *Seedi ng (Native) 64. 000 2.100
ACRE 0. 000 0. 00
315. 00000 2.100 661. 50
0190 212-00028 *Seedi ng (Wt | ands) 0. 470 0. 000
ACRE 0. 000 0. 00
3, 120. 00000 0. 000 0. 00
0195 212-00032 *Soi | Conditioning 64. 000 2.100
ACRE 0. 000 0. 00
1, 320. 00000 2.100 2,772.00
0200 213-00003 *Mil ching (Weed Free) 48. 000 0. 000
ACRE 0. 000 0. 00
746. 00000 0. 000 0. 00
0205 213-00013 *Spray-on Mil ch Bl anket 6. 000 2.100
LB 0. 000 0. 00
3, 090. 00000 2.100 6, 489. 00
0210 213-00061 *Miul ch Tackifier 9, 628. 000 428. 000
LB 0. 000 0. 00
2.60000 428. 000 1,112. 80
0215 213-00150 *Bonded Fi ber Matrix 80. 000 34.500
ACRE 0. 000 0. 00
2,910. 00000 34. 500 100, 395. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 136. 000 0. 000
Cl ass
5% 0. 000 0. 00

2.70000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 216-00302

0230

240- 00001

0235

240- 00010

0240

304- 01000

0245

304- 06000

0245

0245

0250

310- 00608

0255

310- 00610

0260

403- 00720

0265 403-34723

C22044- ALT

STA0131- 070 PCCP ALT

22044- ALTBI D2

| TEM
DESCRI PTI ON

*Turf Reinforcenent Mat (Class 2)

*W1dlife Biologist

of Nests

*Renoval

Aggr egat e Base Course (Cdass 1)

Aggregat e Base Course (Cl ass 6)

MATERI AL ALLOMANCE Aggr,

ABC CL 6

MATERI AL ALLOWANCE Aggr, ABC CL 6

*Full Depth Reclamation of Hot M x Asphalt Pavenent
(0-8")

*Ful | Depth Reclamation of Hot M x Asphalt Pavenent
(8-12")

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (G ading SX)(75) (PG 58-28)(3 Inches)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 795. 000
sy
5. 60000
15. 000
DAY
1, 520. 00000
10. 000
HOUR
170. 00000
23, 453. 000
TON
17. 85000
61, 018. 000
TON
21. 65000
TON
12. 76000
TON
12. 76000
65, 097. 000
%
2. 75000
16, 275. 000
sy
2..80000
800. 360
TON
193. 00000
3, 753. 000
sy

22.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

7.000
0. 000
7.000

. 430
0. 000
. 430

0. 000
0. 000
0. 000

24,762
0. 000
000

000

24,762

0. 000
20, 085. 000
20, 085. 000

e

000

o

. 000
. 000

o

=

000
. 000
. 000

o o

787.550
0. 000

787. 550

o

. 000
000
000

e o
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ESTI MATE RUN 01/ 10/ 2020

256, 284

.00

.00

.00

.00

.00

.00

60

.00

.00

.00

.00

13:55: 08

AMOUNT

15, 200

1,190

2,024

315, 963

256, 284

151, 997

.00

00

00

73

.00

12

60

.00

.00

15

.00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUNO1/10/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0007 13: 55: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 403-34725 *Hot M x Asphalt (G ading SX)(75) (PG 58-28) (4.5 1, 504. 000 0. 000
I nches
) SY 0. 000 0. 00
31. 70000 0. 000 0. 00
0275 403-34733 *Hot M x Asphalt (Grading SX)(75) (PG 58-34) (2 Inches) 10, 292. 000 0. 000
SY 0. 000 0. 00
14. 40000 0. 000 0. 00
0280 403-40000 *HVA Saf ety Edge 2,241.000 0. 000
LF 0. 000 0. 00
4.05000 0. 000 0. 00
0285 411-10255 *Enulsified Asphalt (S| ow Setting) 735. 000 0. 000
GAL 0. 000 0. 00
7.25000 0. 000 0. 00
0290 412-00900 Concrete Pavement (9 Inch) 142, 064. 000 0. 000
SY 0. 000 0.00
48. 86000 0. 000 0. 00
0295 412-02000 Concrete Safety Edge 49, 249. 000 0. 000
LF 0. 000 0. 00
3. 45000 0. 000 0. 00
0300 420-00132  Geotextile (Separator) (Cl ass 1) 34, 000. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0305 506-00212 Ri prap (12 Inch) 600. 000 127. 500
cY 0. 000 0. 00
115. 00000 127. 500 14, 662. 50
0305 MATERI AL ALLOWANCE 12 Inch Riprap 280. 000
cY 0. 000 0.00
77. 24000 280. 000 21,627.20
0310 506-01020 Geogrid Rei nforcement 68, 000. 000 0. 000
SY 0. 000 0. 00
2.85000 0. 000 0. 00
0315 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
cY 0. 000 0. 00

1, 970. 00000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22044- ALTBI D2 ESTI MATE RUNO1/10/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0007 13: 55: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 601-01000 *Concrete Class B 295. 000 50. 000
cY 0. 000 0. 00
963. 00000 50. 000 48, 150. 00
0325 602- 00000 *Rei nforcing Steel 20, 000. 000 4, 659. 000
LB 0. 000 0. 00
1. 50000 4, 659. 000 6, 988. 50
0330 603-70808  *8x8 Foot Concrete Box Culvert (Precast) 297. 000 297. 000
LF 0. 000 0. 00
1, 320. 00000 297. 000 392, 040. 00
0335 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 230. 00000 0. 000 0. 00
0340 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31 Inch M3S) 1,911. 000 0. 000
LF 0. 000 0. 00
39. 30000 0. 000 0. 00
0345 606- 00943 Cuardrail Type 9 (Style CGE) (Special) 685. 000 0. 000
LF 0. 000 0. 00
76. 60000 0. 000 0. 00
0350 606-02005 End Anchorage (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0355 607- 00005 *End Post 50. 000 36. 000
EACH 0. 000 0. 00
261. 00000 36. 000 9, 396. 00
0360 607-00010 *Corner and Line Brace Post 54. 000 14. 000
EACH 0. 000 0. 00
297. 00000 14. 000 4,158. 00
0365 607-00015 *End Post (Special) 120. 000 44.000
EACH 0. 000 0. 00
352. 00000 44.000 15, 488. 00
0370 607-00020  *Corner and Line Brace Post (Special) 180. 000 136. 000
EACH 0. 000 0. 00

121. 00000 136. 000 16, 456. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22044- ALTBI D2 ESTI MATE RUNO1/10/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0007 13: 55: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 34, 973. 000 32, 264. 000
LF 0. 000 0.00
5. 70000 32, 264. 000 183, 904. 80
0375 MATERI AL ALLOWANCE 4, 046. 000
LF 0. 000 0. 00
1. 50000 4, 046. 000 6, 069. 00
0380 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 16, 778. 000 11, 361. 000
(Spectal) LF 0. 000 0.00
6. 15000 11, 361. 000 69, 870. 15
0380 MATERI AL ALLOWANCE 5, 417. 000
LF 0. 000 0. 00
1. 50000 5,417. 000 8,125.50
0385 607-11525  *Fence (Plastic) 500. 000 150. 000
LF 0. 000 0.00
1. 20000 150. 000 180. 00
0390 607-11530 *Fence (Special) 500. 000 448. 000
LF 0. 000 0. 00
31. 50000 448. 000 14,112.00
0395 607-60116 *16 Foot Gate 10. 000 3. 000
EACH 0. 000 0.00
242.00000 3. 000 726. 00
0400 607-60117 *16 Foot Gate (Special) 14. 000 8. 000
EACH 0. 000 0. 00
242. 00000 8. 000 1, 936. 00
0405 607-60120 *20 Foot Gate 3. 000 1. 000
EACH 0. 000 0.00
364. 00000 1. 000 364. 00
0410 607-60121 *20 Foot Gate (Special) 8. 000 4. 000
EACH 0. 000 0. 00
667. 00000 4.000 2,668. 00
0415 611-00016 16 Foot Cattle Cuard 1. 000 0. 000
EACH 0. 000 0.00

3, 030. 00000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22044- ALTBI D2 ESTI MATE RUNO01/10/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0007 13: 55: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 612-00001 *Del i neator (Type I) 150. 000 83. 000
EACH 0. 000 0.00
26. 70000 83. 000 2,216.10
0425 612-00002  *Delineator (Type I1) 16. 000 0. 000
EACH 0. 000 0. 00
29.10000 0. 000 0. 00
0430 612-00003 *Del i neator (Type II1) 113. 000 15. 000
EACH 0. 000 0.00
31. 50000 15. 000 472.50
0435 614-00011 *Sign Panel (Class |) 66. 130 0. 000
SF 0. 000 0. 00
24.20000 0. 000 0. 00
0440 614-00012 *Sign Panel (Class I1) 59. 000 0. 000
SF 0. 000 0.00
30. 30000 0. 000 0. 00
0445 614-00013 *Sign Panel (Class IIl) 155. 500 0. 000
SF 0. 000 0. 00
36. 40000 0. 000 0. 00
0450 614-01502  *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 500 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 500 0. 000
Sl i pbase
LF 0. 000 0. 00
30. 30000 0. 000 0. 00
0460 614-80385 Runbl e Strip 36, 575. 000 0. 000
LF 0. 000 0.00
0. 30000 0. 000 0. 00
0465 624-30019 18 Inch Drai nage Pipe (Class 10) (Conplete In Place) 274.000 0. 000
LF 0. 000 0. 00
87.20000 0. 000 0. 00
0465 MATERI AL ALLOWANCE Pi pe, Drai nage 274.000
LF 0. 000 0.00

37. 65000 274.000 10, 316. 10



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22044- ALTBI D2 ESTI MATE RUNO01/10/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0007 13: 55: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 1, 787. 000 1, 404. 000
LF 0. 000 0. 00
93. 90000 1, 404. 000 131, 835. 60
0470 MATERI AL ALLOMNCE Pi pe, Drai nage 383. 000
LF 0. 000 0. 00
31. 93000 383. 000 12,229.19
0475 624-30031 30 Inch Drainage Pipe (Cass 10) (Conplete In Place) 159. 000 159. 000
LF 0. 000 0. 00
116. 00000 159. 000 18, 444. 00
0480 624-30037 36 Inch Drainage Pipe (Cass 10) (Conplete In Place) 344.000 344.000
LF 0. 000 0. 00
134. 00000 344.000 46, 096. 00
0485 624-30049 48 Inch Drainage Pipe (Cass 10) (Conplete In Place) 306. 000 200. 000
LF 0. 000 0. 00
184. 00000 200. 000 36, 800. 00
0485 MATERI AL ALLOMNCE Pi pe, Drai nage 106. 000
LF 0. 000 0. 00
77.99000 106. 000 8, 266. 94
0490 624-30061 60 Inch Drainage Pipe (Cass 10) (Conplete In Place) 408. 000 321. 000
LF 0. 000 0. 00
252. 00000 321. 000 80, 892. 00
0490 MATERI AL ALLOMNCE Pi pe, Drai nage 87.000
LF 0. 000 0. 00
79. 50000 87.000 6,916. 50
0495 624-50025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 554. 000 337.000
Co
(Corp LF 0. 000 0. 00
181. 00000 337.000 60, 997. 00
0495 MATERI AL ALLOMNCE Pi pe, Drai nage 217.000
LF 0. 000 0. 00
105. 49000 217.000 22,891. 33
0500 624-50049 48 Inch Equival ent Drainage Pipe Elliptical (C ass 10) 116. 000 0. 000
Co
(Corp LF 0. 000 0. 00

366. 00000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22044- ALTBI D2 ESTI MATE RUN
PRQJECT: STA0131-070 PCCP ALT ESTI MATE NO. 0007
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 MATERI AL ALLOWANCE Pi pe, Drai nage 116. 000
LF 0. 000 0. 00
209. 95000 116. 000 24,354. 20
0505 625-00000 *Construction Surveying 1. 000 0. 400
LS 0. 000 0. 00
124, 900. 00000 0. 400 49, 960. 00
0510 626-00000  *Mbbilization 1. 000 0.500
LS 0. 000 0. 00
694, 344. 00000 0. 500 347,172.00
0515 626-01103 *Public Information Services (Tier II1) 1. 000 0.415
LS 0. 000 0. 00
7, 440. 00000 0. 415 3, 087.60
0520 627-00008 *Modi fi ed Epoxy Pavenent Marking 522. 000 0. 000
GAL 0. 000 0. 00
106. 00000 0. 000 0. 00
0525 627-00013 *Pavenment Marking Paint (H gh Build) 951. 000 0. 000
GAL 0. 000 0. 00
48. 70000 0. 000 0. 00
0530 627-30407  *Preformed Thernopl astic Pavement MarKking 646. 000 0. 000
(Word- Synmbol ) (Spe - 0. 000 0.00
25. 20000 0. 000 0. 00
0535 630-00000  *Fl aggi ng 8, 000. 000 3, 590. 000
HOUR 0. 000 0. 00
31. 50000 3, 590. 000 113, 085. 00
0540 630-00001  *Pilot Car Operation 3, 200. 000 242.000
HOUR 0. 000 0. 00
72.70000 242. 000 17, 593. 40
0545 630- 00007 *Traffic Control Inspection 129. 000 47.000
DAY 0. 000 0. 00
424. 00000 47.000 19, 928. 00
0550 630-00012 *Traffic Control Management 286. 000 113. 000
DAY 0. 000 0. 00

1, 180. 00000 113. 000 133, 340. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22044- ALTBI D2 ESTI MATE RUNO01/10/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0007 13: 55: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0565 630-80341  *Construction Traffic Sign (Panel Size A) 47.000 10. 000
EACH 0. 000 0.00
72.70000 10. 000 727.00
0570 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 17.500
EACH 0. 000 0. 00
78. 80000 17.500 1,379.00
0575 630-80343  *Construction Traffic Sign (Panel Size C) 8. 000 4. 000
EACH 0. 000 0. 00
84.90000 4. 000 339. 60
0580 630-80344 *Construction Traffic Sign (Special) 96. 000 48. 000
SF 0. 000 0. 00
24. 20000 48. 000 1,161. 60
0585 630- 80355 *Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
8, 180. 00000 1.500 12, 270. 00
0590 630-80360  *Drum Channel i zing Device 300. 000 150. 000
EACH 0. 000 0. 00
18. 20000 150. 000 2,730.00
0595 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 30. 000 15. 000
EACH 0. 000 0. 00
18. 20000 15. 000 273.00
0600 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 30. 000 15. 000
EACH 0. 000 0. 00
18. 20000 15. 000 273.00
0605 630-80368 *Portable Traffic Speed Monitor 630. 000 97. 000
DAY 0. 000 0.00

18. 20000 97. 000 1, 765. 40



CONTI D

ROADWAY

CAT NO0200

0610 630-80370

0615

630- 80380

0620

630- 85010

0625

630- 85020

0630

630- 86801

0635

700- 70010

0640

700- 70016

0645

700-70018

0650

700- 70025

0655

700- 70034

0660 700-70034

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/' A Quality Incentive Paynent

F/ A Project First Program

F/' A Smart Work Zone Technol ogy

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
LF
58. 60000
210. 000
EACH
6. 05000
4. 000
EACH
5, 460. 00000
2.000
EACH
14, 550. 00000
1. 000
LS
31, 500. 00000
525, 000. 000
FA
1. 00000
100, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
70, 000. 000
FA
1. 00000
7, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

0.250
0. 000
0. 250

0. 000
0. 000
0. 000

1, 057. 600
0. 000

1, 057. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 500. 000
0. 000

1, 500. 000

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 01/ 10/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:55: 08

AMOUNT

13, 185

635.

5, 460

7,275

7,875

1, 057

1,500

00

25

00

00

00

.00

60

.00

.00

00

.00



CONTI D:

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

Page 15
ESTI MATE RUN 01/ 10/ 2020

| TEM

DESCRI PTI ON

CAT NO0200

0665 700-70380

0690 605-82200

0695 900- 00006

CAT NO0400

0675 620-00002

0680 620-00012

0685 620-00020

ROADWAY

F/ A Erosion Control

French Drain / CO No. 2 MCR LI

Added Item (Dol lar)/ Overweight Load Price Reduction

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Ofice (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
No. 1 551. 000
LF
48. 89000
0. 000
DOL
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
64, 250. 00000
1. 000
EACH
63, 050. 00000
2.000
EACH
9, 700. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

13:55: 08
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD ANMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
551. 000
0. 000 0. 00
551. 000 26, 938. 39
-480. 000
0. 000 0. 00
-480. 000 -480. 00

17,777, 095. 66 $ 256, 284.60 % 4,514, 632. 00

0. 415
0. 000 0. 00

0.415 26, 663. 75

0.415
0. 000 0.00

0. 415 26, 165. 75

2.000
0. 000 0. 00
2.000 19, 400. 00

17,923,795.66 $ 256, 284.60$ 4, 586, 861. 50



